



Greater Tzaneen Municipality

Roadmap Implementation of mSCOA

Date: 30 March 2022



Introduction:

Current roadmap status of the implementation of mSCOA as at 30th March 2022 below.

The remaining or uninstalled modules will be address in 2022-23

▾ mSCOA Implementation	82%
▷ Stakeholders	100%
▷ Budget & Planning	100%
▷ Cashbook	50%
▷ Supply Change Management	80%
▷ Contract Management	80%
▷ Inventory Management	100%
▷ Assets	0%
▷ Payroll Interface	81%
▷ Billing	96%
▷ Tabled Budget 2022-23	92%
▷ Monthly transaction NT reporting	89%
▾ Other Ledger	100%
Investments	100%
Borrowings	100%
Loans	100%
▷ Performance Management	0%